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5 FAH-2 H-750 
ESTABLISHING OR UPGRADING 

NETWORKS 
(CT:TEL-12;   03-08-2005) 

(Office of Origin:  IRM/APR/RG) 

5 FAH-2 H-751  PLANNING PHASE 
(CT:TEL-12;   03-08-2005) 
(State only) 

a. The planning and initiation phase of network projects begins with a 
compelling need at post.  Post management, including the Chief of 
Mission (COM), administrative officer, security officer, and Information 
Management Officer (IMO), identify a radio network installation or 
upgrade as the solution to fulfill a post need. 

b. The IMO should submit radio needs and a general proposal to the 
Regional Information Management Center (RIMC) info 
IRM/OPS/ITL/LWS/RPB for a cost estimate and technical assistance.  
IRM/OPS/ITL/LWS/RPB must be included on any request for establishing 
or upgrading a radio.  Include purpose, number of FTE mission 
employees, list of approved frequencies, types of radio equipment 
needed, and proposed location for the equipment.  

5 FAH-2 H-752  POST PROCUREMENT 
(TL:TEL-8;   08-05-2003) 
(State only) 

If a determination has been made in accordance with 5 FAH-2 H-751 that 
there is a valid requirement for an upgrade or for establishing a new 
network, post should consult with their regional bureau and RIMC for 
guidance as to the optimum manner to proceed.  The scope of the project 
may require input into the Information Resource section of the Mission 
Performance Plan (MPP).  On the other hand, a determination may be made 
that current available funding may be adequate to procure the required 
assets.  In either case, RIMC should advise post on matters regarding the 
radio network installation or upgrade proposal and provide cost estimates for 
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equipment.  Post should coordinate with the regional bureau on the 
appropriate manner to arrange funding.  Regardless of the funding method, 
the actual equipment procurement request should include estimates for the 
total cost of the equipment and installation, life-cycle maintenance support, 
and lease costs, if applicable.  Additional information may be required if this 
procurement action is undertaken because of one or more of the following 
factors: 

(1) A mandatory frequency change required by the host government; 

(2) A change in post’s security environment; 

(3) Age, reliability of equipment, availability of spare parts; 

(4) Compelling requirements of post’s mission linked to the 
Department’s political priorities; and 

(5) Measurable improvement in efficiency of a new system over an 
existing system, i.e., increased return on investment through 
monetary savings or improved effectiveness. 

5 FAH-2 H-753  PROJECT DEVELOPMENT 
PHASE 
(CT:TEL-12;   03-08-2005) 
(State only) 

IRM/OPS/ITL/LWS/RPB will review the requirements statement and the 
technical requirements survey results, and either provide technical approval 
or return the proposal to post with recommended technical changes, for 
further development.  After WLS has completed all technical action on the 
proposal, RIMC will prepare hardware specifications, topographical and 
frequency profiles, installation plans, and operational plans. 

5 FAH-2 H-754  EQUIPMENT INSTALLATION 
(CT:TEL-12;   03-08-2005) 
(Uniform all agencies) 

a. The IMO must coordinate radio installations or upgrades that alter the 
structure of Department facilities with IRM/M/CST/LD (Office of Customer 
Services, Liaison Division, Account Representative Branch), DS, DTS-PO, 
RIMC, IRM/OPS/ITL/LWS/RPB, and post management.  These installations 
must conform to applicable standards and procedures in effect at the time 
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as established by OBO and the Overseas Security Policy Group.  All DTS 
representatives at post must approve antenna installations or relocations. 
The antennas must be installed in accordance with OBO guidelines. 

b. Where a non-State agency is located in a Department facility, cleared 
agency technicians may perform installations after the coordination and 
approval process has been accomplished.  The IMO must oversee the 
installation. 

5 FAH-2 H-755  LOCAL GUARD FORCE 
NETWORKS 
(TL:TEL-8;   08-05-2003) 
(State only) 

The Regional Security Officer (RSO) should include Local Guard Force (LGF) 
radio requirements in the LGF contract.  The LGF contract should include 
initial funding for equipment, maintenance costs, and replacement parts.  If 
the contractor is unable to provide radio communication as part of the 
contract or the LGF is not a contracted function, the RSO should coordinate 
with the IMO and RIMC to obtain purchasing information on compatible VHF 
or UHF radio systems for LGF programs.  To provide communications 
between the LGF supervisor and the security section of the post, LGF 
frequencies should be programmed on the RSO and ARSO radios.  MSG  
Post 1 could also monitor one of the LGF radios for LGF-initiated calls.  The 
RSO should coordinate funding requirements for LGF radios with DS.  RIMC 
can provide limited assistance with maintenance repairs but will not supply 
replacements for inoperable LGF units. 

5 FAH-2 H-756  OTHER AGENCIES 
(TL:TEL-8;   08-05-2003) 
(Uniform all agencies) 

a. If an agency at post wishes to establish a radio network or significantly 
alter an existing radio network, the agency head at post should first 
receive permission from the COM and advise the IMO of the agency’s 
plans.  The agency should then consult with the IMO and 
IRM/M/CST/LD/EA (Office of Customer Services, Liaison Division, External 
Affairs Branch) to determine if the new network or changes raise 
reciprocity or politically sensitive issues. 
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b. If IRM/M/CST/LD/EA concurs with the proposal, the requesting agency, in 
concurrence with the IMO, should obtain consent from the host 
government for permission to use the proposed frequency.  The agency 
must then coordinate a survey to determine the impact of the proposal on 
the existing post and/or host government radio systems.  The IMO, RSO, 
RIMC, and post management should provide expert guidance to the 
agency survey team and participate in the survey.  The survey team 
should draft a written report for the COM on the results and analysis 
including: 

(1) The uses of the new or changed system; 

(2) The impact, if any, on existing post and host government systems; 

(3) Security procedures applicable to installation and use of proposed 
system; and 

(4) System operating procedures. 

5 FAH-2 H-757 THROUGH H-759 UNASSIGNED 


